

SECRET

7 MAY 1959

1:30 PM

25X1A  
TO:

[REDACTED]

FROM:

25X1A  
REFERENCE:

[REDACTED] 7304

ROUTINE

25X1A

[REDACTED]

25X1A

1. THIS MESSAGE IS FOR [REDACTED]

2. SUBJECT: TASK CHANGE RECORD NO. 6

3. PURSUANT TO REFERENCE MESSAGE, THIS CONTRACTOR IS PROCEEDING IMMEDIATELY TO INITIATE A SUBCONTRACT WITH MINNEAPOLIS-HONEYWELL CORPORATION FOR PROCUREMENT OF AN AUTOMATIC FLIGHT CONTROL SYSTEM. THE SUBCONTRACT WILL SPECIFY A PRELIMINARY EFFORT COVERING INITIAL DESIGN STUDY AND ASSISTANCE IN PREPARATION OF A PROCUREMENT SPECIFICATION DURING THE PERIOD ENDING 30 JUNE 1959. ESTIMATED COST FOR THIS

25X1A  
PERIOD IS [REDACTED]

4. IN ACCORDANCE WITH THE ABOVE, CONTRACTOR SUBMITS THE FOLLOWING CHANGE TO THE CONTRACT WITH THE CUSTOMER:

	ESTIMATED COST	PER	TOTAL PRICE
--	----------------	-----	-------------

25X1A  
BASIC TASK

TCR NO. 1 (Engine Duct)  
 TCR NO. 2 (Elec. Model)  
 TCR NO. 3 (Elec. Model)  
 TCR NO. 4 (Engine Duct)  
 TCR NO. 5 (Facilities)

TOTALS

TCR NO. 6 (Auto. Cont. Sys.)

ADJUSTED TOTALS

	ESTIMATED COST	PER	TOTAL PRICE

END OF MESSAGE

SECRET